SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:55AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
) . 04-0120F4
Diary #: Const Calendar Day: Date: -Jul-
y 1201 . \Y 774 . 18-Jul 2014. Frld.ay 04-SE-80-13.2/13.9
Inspector Name: Brignano, Bob Title: Transportation Engineer Self-Anchored

Inspection Type: Suspension Bridge
Shift Hours: Break: Over Time:

Federal ID:

Location:

Reviewer:  Schmitt, Alex Approved Date: Status: Submit

Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition overcast am, partly cloudy pm

Working Day If no, explain:

Di ary: Dispute
General Comments

CCO 314, SAMPLING AND TESTING A354 GRADE BD MATERIAL: .

ABF Engineer Kelvin Chen is working part time in the field and office on CCO 314.

There is work in the field on cleanup of TR’s 14-17 (load out k-rail) and setup for TR’s 18 & 19 (material
delivery). Crews at the Pier 7 warehouse area are working an 8-hour shift 0600 through 1430. ABF works
briefly on CCO 314 operations to load out the rented 20’ k-rail to Jensen on 2 trucks from Mike O’Brien
and offload a shipment of temporary bolts for the end plates for TR’s 18 & 19. On this CCO work briefly
today is Operator John Sabatino. The non-CCO 314 operations elsewhere at the Pier 7 warehouse area at
other times in the day are not covered by this diary.

Sometime before the start of the lunch break at 1100, the ABF operator loads 6 each 20’ k-rail onto a Mike
O’Brien flatbed truck for return to Jensen. Sometime after the end of the lunch break at 1130, the ABF
operator loads 4 each 20’ k-rail onto a Mike O’Brien flatbed truck for return to Jensen. These are the last
of the rented k-rail on CCO 314.

Late in the afternoon a pallet of A325 bolt assemblies for the end plate connections for TR’s 18 & 19 arrive
from Bay Bolt. There are 1-1/4” x 7" and 1-1/4” x 8" assemblies (bolts, nuts, and washers) in this
shipment. The pallet is unloaded by an ABF ironworker or operator with a forklift, unless it arrived after
the end of the shift in which case it would have been unloaded by ABF’s receiving staff (Anthony Garcia or
Juan Zapien) and a forklift.

There is no other work on CCO 314 operations by ABF ironworkers, operators, or laborers today with other
higher priority operations happening today instead.

A 7TkW generator — Whisperwatt 7000 — ABF ID 002343 is on idle/standby at the test rig work area. A
40kW generator — MQ Power 40 — ABF ID 002051 is on idle/standby at the test rig work area. A Hydraulic
Pump for running the jacks is on idle/standby at the test rig work area. An oxyacetylene torch is on
idle/standby at the test rig work area. ABF’s extendable forklift (Gradall 544D - ABF ID 002005) is used at
the test rig work area to load k-rail onto flatbed trucks. A compressor — IR 185 ABF ID 002039 - is on
idle/standby at the test rig work area.

Note that there is k-rail at this work area. Some of the k-rail are rented and addressed by the rental
agreement — the rented k-rail are removed from the jobsite today. Other k-rail is State owned. The k-rail
guantities are as follows:

10’ bought k-rail = 20 pieces
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20’ rented k-rail = 10 pieces (removed from site today)

The agreed extra work with ABF is as follows:

Operator John Sabatino - 1 hr

Extendable Forklift - 1 hr

See the attached Extra Work Order - Signed with ABF for CCO 314 work
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